



Wednesday, Feb. 28, 2024

Hi <<First Name>>,

February may be a short month, but it has been packed with progress on the I-Move Kentucky project. Crews started out strong with a beam setting earlier this month at the I-64/I-265 interchange. Head down to the "News" section to check out some photos of the team hard at work.

Expansion work continued north of Westport Road as crews tore up the center median on I-265 to make way for two new lanes. The addition of these lanes will expand I-265 from four lanes to six between Taylorsville Road and I-71, improving traffic flow and safety along the corridor.

I-Move's [four-in-one project approach](#) means crews are working on all sections of the project simultaneously. From blasting on I-71 to excavating at the I-64/I-265 interchange, we're making as much progress as possible, even if you don't see crews everywhere on your drive.

More information about the I-Move project can be found at [I-MoveKY.com](https://www.imatek.com). Follow along on [Facebook](#) and [Twitter](#) for the latest news and traffic alerts.

NEWS



Beam installation at the interchange

A lot of progress has been made on the I-64/I-265 interchange, with the successful installation of the beams recently. Crews prepared the frames and adjusted safety lines, and the new deck has also been poured. This marks another significant milestone in the interchange reconfiguration.

PROGRESS



Clearing out the final stretch!

Crews have been working steadily on the final section of I-265 between Westport Road (Exit 32) and I-71. Earlier this month, they finished removing the shoulders and center median just north of Westport Road, making way for the two new 12-foot lanes. Next steps include setting the rebar and pouring the concrete for the new lanes.



More blasting ahead on I-71

Blasting is anticipated to continue for a couple more months on I-71. Crews are blasting through the terrain and successfully removing around 500 pounds of dirt per day. This is a big amount of earth shifting and around 50 holes are set per day for each blast.

Be prepared for rolling traffic stoppages during blasts for both southbound and northbound I-71 to ensure the safety of workers and drivers.

ABOUT I-MOVE KENTUCKY

The I-Move Kentucky project includes improvements to four major sections of I-265, I-71 and I-64 through a heavily traveled corridor in Jefferson and Oldham counties. Work on the I-Move project is scheduled to continue until summer of 2024.

To stay up to date with the project's progress, visit I-Move KY.com.